COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 22/ 2015

ESTI MATE SUMVARY 12:16: 51
CONTI D C19958 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19958- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 85.0  DAYS TI ME ALLOW 90 WORK DAYS
1-76 @88TH AVE. CPERATI ON | MP PERCENT TIME.  94.44 ORI G TI ME ALLON 90 WORK DAYS
PRQIECT NO NHPP 076A- 008
1-76 @88TH AVE. CPERATI ON | MP
NAVE OF ROAD:
PROQJECT COUNTI ES: ADANVB, REG ON 1
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 12/ 12/ 2015 DATE TI ME STARTED 07/20/ 2015
6663 COLORADO BLVD. DATE LET 05/ 28/ 2015 DATE WORK BEGAN 07/ 20/ 2015
DATE AWARDED 06/ 09/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 29/ 2015 DATE ACCEPTED
COWERCE CI TY CO 80022 (303) 287- 8905 DATE NOTI CE TO PROCEED 07/ 20/ 2015
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 1,796, 657. 70 PARTI Cl PATI NG $ 1,132, 990. 87 $ 389, 476. 24
AWARD PRQIECT AMT: $ 1,796, 626.08 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 63. 06% TOTAL EARNI NGS 1, 132, 990. 87 389, 476. 24
FUNDS AVAI LABLE: $ 663, 666. 83 STOCKPI LED MATERI ALS 44, 939. 00 44, 939. 00
GROSS EARNI NGS 1,177, 929. 87 434, 415. 24
TOTAL CLAI MVB: $ 0.00 RETAI NAGE - 26, 949. 39 -6, 263. 95
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 150, 980. 48 428, 151. 29
LI QU DATED DANMAGES 0. 00 0.00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 1, 150, 980. 48 428, 151. 29
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 428, 151. 29

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19958

PCN: 19958- BI D

PRQJECT: NHPP 076A- 008

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00023

0020 202-00090

*Renoval of Delineator

0025 202-00220

Renoval of Asphalt Mat

0030 202-00240

0035 202-00250

*Renoval of Pavenent Marking

0040 202-00805

0045 202-00810

*Renoval of G ound Sign

0050 202-00821

*Renoval of Sign Panel

0055 202-00828

Renoval of Enbankment Protector Type 3

*Renoval of Asphalt Mat (Pl aning)

*Renoval of Overhead Sign Structure

*Renoval of Traffic Signal Equi pnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
7, 000. 00000
10. 000
EACH
520. 00000
1. 000
EACH
1, 400. 00000
19. 000
EACH
44.00000
161. 000
SY
17. 25000
441. 000
SY
17. 00000
1, 079. 000
SF
2. 25000
1. 000
EACH
1, 680. 00000
5. 000
EACH
44. 00000
30. 000
EACH
36. 50000
1. 000
LS

10, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

10. 000
0. 000
10. 000

=

000
0. 000

[y

. 000

19. 000
-9.000
10. 000

161. 000
0. 000
161. 000

0. 000
441. 000
441. 000

0. 000
1, 079. 000
1, 079. 000

=

000
0. 000

[y

. 000

4.000

=

000
5. 000

0. 000
25. 000
25. 000

0. 100
0. 000
0. 100

Page 2
ESTI MATE RUN 12/ 22/ 2015

12: 16: 51
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
7, 000. 00
0. 00
5, 200. 00
0. 00
1, 400. 00
-396. 00
440. 00
0. 00
2,777.25
7,497. 00
7,497. 00
2,427.75
2,427.75
0. 00
1, 680. 00
44.00
220. 00
912. 50
912. 50
0. 00
1, 000. 00



CONTI D C19958 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19958- BI D ESTI MATE RUN 12/ 22/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0004 12:16: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01000 *Renoval of Fence 447. 000 0. 000
LF 447. 000 938.70
2.10000 447. 000 938.70
0065 202-01130 *Renoval of Cuardrail Type 3 823. 500 686. 000
LF 137.500 495. 00
3. 60000 823. 500 2,964. 60
0070 202-01170 Renoval of CGuardrail Type 7 263. 000 263. 000
LF 0. 000 0. 00
20. 00000 263. 000 5, 260. 00
0075 202- 01300 *Renoval of End Anchorage 4.000 1. 000
EACH 3. 000 600. 00
200. 00000 4.000 800. 00
0080 202-04002 C ean Cul vert 2.000 2.000
EACH 0. 000 0.00
1, 780. 00000 2.000 3, 560. 00
0085 203-00060 Enbanknent Material (Conplete In Place) 425. 000 425. 000
CcY 0. 000 0.00
31. 00000 425. 000 13,175.00
0090 203- 00062 Enbanknent Material (Conplete In Place) (Special) 1, 265. 000 1, 265. 000
CcY 0. 000 0. 00
29. 00000 1, 265. 000 36, 685. 00
0095 203-00100 Muck Excavation 26. 000 26. 000
cY 0. 000 0.00
33. 00000 26. 000 858. 00
0100 203-01100 Proof Rolling 1. 000 1. 000
HOUR 0. 000 0. 00
150. 00000 1. 000 150. 00
0105 203-01500 Bl adi ng 4. 000 0. 000
HOUR 4.000 760. 00
190. 00000 4.000 760. 00
0110 203-01597 Pot hol i ng 47. 000 38. 000
HOUR 9. 000 1, 575. 00

175. 00000 47.000 8, 225. 00



CONTI D C19958 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19958- BI D ESTI MATE RUN 12/ 22/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0004 12:16: 51
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 207-00205 Topsoi | 431. 000 0. 000
cY 431. 000 12,822.25
29. 75000 431. 000 12,822.25
0120 208- 00020 *Silt Fence 1, 852. 000 1, 852. 000
LF 0. 000 0. 00
2.50000 1, 852. 000 4, 630. 00
0125 208-00035 *Aggr egat e Bag 44. 000 0. 000
LE 44.000 451. 00
10. 25000 44. 000 451. 00
0130 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2, 420. 00000 1. 000 2,420. 00
0135 208-00103 Renoval and Di sposal of Sedinment (Labor) 2.000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0140 208-00107 Renoval of Trash 5. 000 2.000
HOUR 0. 000 0.00
280. 00000 2. 000 560. 00
0145 208-00205 Erosi on Control Supervisor 10. 000 4.000
HOUR 4.000 320. 00
80. 00000 8. 000 640. 00
0150 210- 00810 *Reset Gound Sign 3. 000 1. 000
EACH 2.000 178. 00
89. 00000 3. 000 267. 00
0155 210- 00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
0160 210-00816 *Reset Sign Panel (Special) 2.000 2.000
EACH 0. 000 0.00
333. 00000 2. 000 666. 00
0165 210-00867 *Reset Fire Preenption Unit 1. 000 0. 000
EACH 0. 000 0.00
285. 00000 0. 000 0. 00



CONTI D C19958 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 19958- BI D ESTI MATE RUN 12/ 22/ 2015
PRQIECT: NHPP 076A- 008 ESTI MATE NO 0004 12:16: 51
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 210-01050 *Reset Chain Link Fence 447. 000 0. 000
LF 447. 000 5,587.50
12. 50000 447. 000 5,587.50
0175 210-01130 *Reset CQuardrail Type 3 24. 000 0. 000
LF 24.000 882. 00
36. 75000 24.000 882. 00
0180 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 500 3,985. 00
7,970. 00000 0. 500 3,985. 00
0185 214-00222 *Deci duous Tree (2 Inch Caliper) (Furnish Only) 10. 000 10. 000
EACH 0. 000 0. 00
375. 00000 10. 000 3, 750. 00
0190 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 2,577.000 0. 000
d ass
sSY 2,577.000 7,988.70
3. 10000 2,577.000 7,988.70
0195 240- 00000 *WIdlife Biologist 3. 000 3. 000
HOUR 0. 000 0. 00
107. 00000 3. 000 321. 00
0200 304- 06007 Aggregate Base Course (Cl ass 6) 391. 000 391. 000
CcY 0. 000 0. 00
40. 00000 391. 000 15, 640. 00
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 107. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0210 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 488. 480 0. 000
TON 488. 480 53, 732. 80
110. 00000 488. 480 53, 732. 80
0215 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 238. 560 0. 000
TON 238. 560 57, 254. 40
240. 00000 238. 560 57, 254. 40
0220 411-10255 *Enmul si fied Asphalt (Sl ow Setting) 184. 000 0. 000
GAL 184. 000 2,428. 80
13. 20000 184. 000 2,428. 80



CONTI D: C19958 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19958- BI D ESTI MATE RUN 12/ 22/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO. 0004 12:16: 51
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 503-00036 *Drilled Caisson (36 Inch) 57. 000 57.000
LF 0. 000 0. 00
240. 00000 57. 000 13, 680. 00
0230 503-00042 *Drilled Caisson (42 Inch) 85. 000 85. 000
LF 0. 000 0. 00
320. 00000 85. 000 27, 200. 00
0235 503-00048 *Drilled Caisson (48 Inch) 64. 000 22.000
LF 42.000 16, 380. 00
390. 00000 64. 000 24, 960. 00
0240 503-00054 *Drilled Caisson (54 Inch) 21.000 21.000
LF 0. 000 0. 00
490. 00000 21. 000 10, 290. 00
0245 506- 00409 Soil Riprap (9 Inch) 4. 000 4.000
(e 0. 000 0. 00
540. 00000 4.000 2, 160. 00
0250 507- 00000 Concrete Slope and Ditch Paving 3. 000 3. 000
(e 0. 000 0. 00
855. 00000 3. 000 2, 565. 00
0255 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 750. 000 0. 000
LF 750. 000 18, 000. 00
24. 00000 750. 000 18, 000. 00
0260 606- 00710 Quardrail Type 7 (Style CA) 320. 000 0. 000
LF 320. 000 35, 840. 00
112. 00000 320. 000 35, 840. 00
0265 606-01370 *Transi tion Type 3G 1. 000 0. 000
EACH 1. 000 1, 510. 00
1, 510. 00000 1. 000 1, 510. 00
0270 606- 01380 *Transition Type 3H 1. 000 0. 000
EACH 1.000 800. 00
800. 00000 1. 000 800. 00
0275 606- 02005 *End Anchor age (Fl ared) 3. 000 0. 000
EACH 3. 000 6, 255. 00
2, 085. 00000 3. 000 6, 255. 00



CONTI D C19958 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19958- Bl D ESTI MATE RUN 12/ 22/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0004 12:16: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
6. 25000 0. 000 0. 00
0285 607-52900 *Li ne Post (Chain Link) 45. 000 0. 000
EACH 45. 000 4, 140. 00
92. 00000 45. 000 4, 140. 00
0290 607-52905 *End Post (Chain Link) 3. 000 0. 000
EACH 2.000 496. 00
248. 00000 2.000 496. 00
0295 607-53173 *Fence Chain Link (Special) (72 Inch) 0. 000 0. 000
LF 0. 000 0. 00
30. 50000 0. 000 0. 00
0300 609-24004 Cutter Type 2 (4 Foot) 385. 000 335. 000
LF 50. 000 1, 862. 50
37.25000 385. 000 14, 341. 25
0305 609-40011 Curb Type 4 (Section M 55. 000 55. 000
LF 0. 000 0. 00
22. 00000 55. 000 1, 210. 00
0310 612-00001  *Delineator (Type I) 7.000 0. 000
EACH 0. 000 0. 00
64. 50000 0. 000 0. 00
0315 612-00002  *Del i neator (Type I1) 10. 000 0. 000
EACH 0. 000 0. 00
86. 00000 0. 000 0. 00
0320 613-00206 *2 Inch Electrical Conduit (Bored) 6, 437. 000 6, 437. 000
LF 0. 000 0. 00
13. 00000 6, 437. 000 83, 681. 00
0325 613- 00306 *3 Inch Electrical Conduit (Bored) 2,672.000 2,672.000
LF 0. 000 0. 00
14. 00000 2,672.000 37, 408. 00
0330 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 558. 000 1,518. 000
LF 40. 000 340. 00
8. 50000 1, 558. 000 13, 243. 00



CONTI D: C19958 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19958-BI D ESTI MATE RUN 12/ 22/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO. 0004 12:16: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 613-01300 *3 Inch BElectrical Conduit (Plastic) 715. 000 655. 000
LF 60. 000 645. 00
10. 75000 715. 000 7,686. 25
0340 613-07000 *Pul | Box (Special) 13. 000 10. 000
EACH 0. 000 0.00
400. 00000 10. 000 4, 000. 00
0345 613-07001 *Type One Pull Box 1. 000 1.000
EACH 0. 000 0.00
288. 00000 1.000 288. 00
0350 613-07003 *Type Three Pul | Box 11. 000 8. 000
EACH 0. 000 0.00
640. 00000 8. 000 5,120. 00
0355 613-07004 *Type Four Pull Box 3. 000 3. 000
EACH 0. 000 0.00
925. 00000 3. 000 2,775.00
0360 613-07023 *Pul | Box (24"x36"x24") 3. 000 3. 000
EACH 0. 000 0.00
1, 345. 00000 3. 000 4, 035. 00
0365 613-07040 *Pul | Box (30"x48"x24") 2. 000 1.000
EACH 0. 000 0.00
1, 740. 00000 1.000 1, 740. 00
0370 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0.00
20, 300. 00000 0. 000 0. 00
0375 613-20200 *Luminaire (Install Only) 14. 000 0. 000
EACH 0. 000 0.00
160. 00000 0. 000 0. 00
0380 613-80130 *Servi ce Meter Cabinet 3. 000 0. 000
EACH 3.000 9, 300. 00
3, 100. 00000 3. 000 9, 300. 00
0385 614-00011 *Sign Panel (Oass I) 173. 260 0. 000
SF 173. 260 5,197.80
30. 00000 173. 260 5,197.80



CONTI D C19958 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 19958- BI D ESTI MATE RUN 12/ 22/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0004 12:16: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-00012 *Sign Panel (dass I1) 54. 000 0. 000
SF 54. 000 1, 458. 00
27.00000 54. 000 1, 458. 00
0395 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 7.000 0. 000
Sl i pbase
EACH 7.000 3,115. 00
445. 00000 7.000 3,115. 00
0400 614-70150 *Pedestrian Signal Face (16) (Countdown) 2.000 0. 000
EACH 0. 000 0. 00
515. 00000 0. 000 0. 00
0405 614-70336 *Traffic Signal Face (12-12-12) 40. 000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0. 00
0405 MATERI AL ALLOMNCE Traffic Sig Face (12-12-12) 0. 000
EACH 40. 000 14, 360. 00
359. 00000 40. 000 14, 360. 00
0410 614-70448 *Traffic Signal Face (12-12-12-12) 10. 000 0. 000
EACH 0. 000 0. 00
1, 160. 00000 0. 000 0. 00
0410 MATERI AL ALLOMNCE Traf Sig Face (12-12-12-12) 0. 000
EACH 11. 000 5, 049. 00
459. 00000 11. 000 5, 049. 00
0415 614- 72855 *Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0415 MATERI AL ALLOMNCE Traf Sig Crl Cabinet 0. 000
EACH 3. 000 25, 530. 00
8, 510. 00000 3. 000 25, 530. 00
0420 614-72863 *Pedestrian Push Button Post Assenbly 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0425 614-72875 *Loop Detector Wre 4,997. 000 3, 833. 000
LF 1, 164. 000 3,783.00

3. 25000 4,997. 000 16, 240. 25



CONTI D: C19958 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19958- Bl D ESTI MATE RUN 12/ 22/ 2015
PRQIECT: NHPP 076A- 008 ESTI MATE NO. 0004 12:16: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0430 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 8. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
775. 00000 0. 000 0.00
0435 614- 75840 *Traffic Signal Controller (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0.00
0440 614-81011 *Traffic Signal -Light Pole Steel (1 Mast Arn) (Install 1. 000 1. 000
nl
v EACH 0. 000 0. 00
1, 170. 00000 1.000 1,170. 00
0445 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
12, 300. 00000 0. 000 0.00
0450 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
14, 900. 00000 0. 000 0.00
0455 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arnm) 1. 000 0. 000
EACH 0. 000 0. 00
20, 200. 00000 0. 000 0.00
0460 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 5. 000 0. 000
EACH 0. 000 0. 00
18, 160. 00000 0. 000 0.00
0465 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
23, 700. 00000 0. 000 0.00
0470 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
29, 000. 00000 0. 000 0.00
0475 614-86800 *Uni nterrupted Power Supply 3. 000 0. 000
EACH 0. 000 0. 00
8, 200. 00000 0. 000 0.00
0480 614-87020 *Optical Transceiver 3. 000 0. 000
EACH 0. 000 0. 00
3, 850. 00000 0. 000 0.00



CONTI D C19958 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19958- Bl D ESTI MATE RUN 12/ 22/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0004 12:16: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0485 614-87320 Cosed Grcuit Television 1. 000 0. 000
EACH 0. 000 0. 00
4, 475. 00000 0. 000 0. 00
0490 614-87496 Fiber ptic Cable (Single Mde) (96 Strands) 1, 325. 000 1, 325. 000
LF 0. 000 0. 00
6. 50000 1, 325. 000 8,612.50
0495 614-87690 Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
5, 225. 00000 0. 000 0. 00
0500 615- 00050 Enbanknent Protector Type 5 1. 000 1. 000
EACH 0. 000 0. 00
1, 340. 00000 1. 000 1, 340. 00
0505 625- 00000 *Construction Surveying 1. 000 0. 600
LS 0. 200 3,229.00
16, 145. 00000 0. 800 12, 916. 00
0510 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 36, 000. 00
90, 000. 00000 1. 000 90, 000. 00
0515 626- 01000 *Public Information Services 1. 000 0. 600
LS 0. 200 1, 640. 00
8, 200. 00000 0. 800 6, 560. 00
0520 627-00005 *Epoxy Pavenent Mar ki ng 42. 000 0. 000
GAL 21.000 3, 465. 00
165. 00000 21.000 3, 465. 00
0525 627-00011 *Pavenment Marking Paint (\Waterborne) 39. 000 2. 000
GAL 7.500 656. 25
87.50000 9. 500 831. 25
0530 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 3, 152. 000 0. 000
SF 0. 000 0. 00
14. 75000 0. 000 0. 00
0535 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 242. 000 0. 000
SF 0. 000 0. 00
16. 50000 0. 000 0. 00



CONTI D C19958 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19958- BI D ESTI MATE RUN 12/ 22/ 2015
PRQIECT: NHPP 076A- 008 ESTI MATE NO 0004 12:16: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 709. 000 0. 000
|
) SF 616. 000 10, 780. 00
17. 50000 616. 000 10, 780. 00
0545 627-30329 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 1, 416. 000 0. 000
Type
(Typ SF 1, 072. 000 12, 864. 00
12. 00000 1, 072. 000 12, 864. 00
0550 630-00000  *Fl aggi ng 1, 500. 000 337.500
HOUR 226. 500 4,983. 00
22. 00000 564. 000 12, 408. 00
0555 630- 00003 Uni forned Traffic Control 200. 000 43. 000
HOUR 95. 500 4,870. 50
51. 00000 138. 500 7,063. 50
0560 630- 00006 Uniforned Traffic Control (Vehicle) 200. 000 43. 000
HOUR 0. 000 0. 00
16. 00000 43. 000 688. 00
0565 630- 00007 Traffic Control Inspection 90. 000 55. 000
DAY 24.000 3, 240. 00
135. 00000 79. 000 10, 665. 00
0570 630-00012 Traffic Control Managenent 100. 000 48. 000
DAY 18. 000 11, 700. 00
650. 00000 66. 000 42, 900. 00
0575 630- 00015 Uniforned Traffic Control Coordination 9. 000 4. 000
HOUR 5. 000 80. 00
16. 00000 9. 000 144.00
0580 630-80335 Barricade (Type 3 MA) (Tenporary) 5. 000 2.500
EACH 0. 000 0. 00
225. 00000 2.500 562. 50
0585 630-80341 Construction Traffic Sign (Panel Size A) 21.000 8. 000
EACH 0. 000 0. 00
69. 00000 8. 000 552. 00
0590 630-80342 Construction Traffic Sign (Panel Size B) 43. 000 9. 500
EACH 0. 000 0. 00

120. 00000 9. 500 1, 140. 00



CONTI D C19958 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19958- Bl D ESTI MATE RUN 12/ 22/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0004 12:16: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0595 630-80343 Construction Traffic Sign (Panel Size O 8. 000 2.000
EACH 0. 000 0. 00
160. 00000 2.000 320. 00
0600 630-80344 Construction Traffic Sign (Special) 144. 000 72.000
SF 0. 000 0. 00
17. 50000 72.000 1, 260. 00
0605 630-80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
6, 500. 00000 3. 000 19, 500. 00
0610 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0615 630- 80360 Drum Channel i zi ng Devi ce 250. 000 31.500
EACH 0. 000 0. 00
57. 00000 31.500 1, 795. 50
0620 630-80370 Concrete Barrier (Tenporary) 1, 200. 000 600. 000
LF 0. 000 0. 00
17. 25000 600. 000 10, 350. 00
0625 630- 80380 Traffic Cone 350. 000 70. 500
EACH 0. 000 0. 00
8. 50000 70. 500 599. 25
0630 630- 85006 I mpact Attenuator (Sand Filled Plastic Barrel) 2. 000 1. 000
(Tenporary)
EACH 0. 000 0. 00
6, 200. 00000 1. 000 6, 200. 00
0635 630-85041 Mobi | e Attenuat or 45. 000 11. 000
DAY 2.000 860. 00
430. 00000 13. 000 5,590. 00
0640 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19958 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 19958- BI D ESTI MATE RUN 12/ 22/ 2015
PRQIECT: NHPP 076A- 008 ESTI MATE NO 0004 12:16: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0650 700-70016 F/ A Fuel Cost Adj ustnent -499. 000 -189. 120
FA -310. 710 -310. 71
1. 00000 -499. 830 -499. 83
0655 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent -1, 036. 000 0. 000
FA -1, 036. 000 -1,036. 00
1. 00000 -1, 036. 000 -1, 036. 00
0660 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70082 F/ A Furnish & Install Electrical Service 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,521, 299.30$% 407,566.74 $ 951, 571. 47
CAT NOO300 STRUCTURE E-17-DN

0685 206- 00000 Structure Excavation 465. 000 465. 000
CY 0. 000 0. 00
19. 50000 465. 000 9, 067. 50
0690 206- 00100 *Structure Backfill (dass 1) 543. 000 543. 000
CcY 0. 000 0. 00
36. 50000 543. 000 19, 819. 50
0695 206- 00200 Structure Backfill (dass 2) 89. 000 89. 000
CcY 0. 000 0. 00
47. 25000 89. 000 4, 205. 25
0700 518-00106 Waterstop (6 Inch) 31. 000 31. 000
LF 0. 000 0. 00

6. 00000 31. 000 186. 00



CONTI D C19958 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 19958- Bl D ESTI MATE RUN 12/ 22/ 2015
PRQJECT: NHPP 076A- 008 ESTI MATE NO 0004 12:16: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURE E-17-DN
0705 601- 03050 Concrete Cass D (Vall) 171. 000 171. 000
CY 0. 000 0. 00
685. 00000 171. 000 117, 135. 00
0710 602-00000 *Rei nforcing Steel 10, 619. 000 10, 619. 000
LB 0. 000 0. 00
0. 85000 10, 619. 000 9, 026. 15
0715 602- 00020 *Rei nforcing Steel (Epoxy Coated) 8, 210. 000 8, 210. 000
LB 0. 000 0. 00
1. 05000 8, 210. 000 8, 620. 50
0720 607-53137 *Fence Chain Link (Special) (36 Inch) 381. 000 0. 000
LF 381. 000 7,048. 50
18. 50000 381. 000 7,048. 50
CAT 0300 CURRENT AMI  $ 175, 108.40 $ 7,048.50 % 175, 108. 40
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0725 620-00002 Field Ofice (dass 2) 1. 000 0. 400
EACH 0. 200 10, 400. 00
52, 000. 00000 0. 600 31, 200. 00
0730 620-00012 Field Laboratory (d ass 2) 1. 000 0. 200
EACH 0. 200 9, 400. 00
47, 000. 00000 0. 400 18, 800. 00
0735 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
CAT 0400 CURRENT AMI  $ 100, 250. 00 $ 19, 800. 00 $ 51, 250. 00

PRQJIECT TOTAL CURRENT AMI $ 1,796,657.70$

434,415.24 $ 1,177,929. 87



